
Master Bid Opening 3 Month Report

Department 

Project Name Bid Opening Project Manager Construction
Estimate Range

General Park Development

02063 - Village Creek Park Shelter Improvements

10-Oct-2013 Rice, Tonda

Arterial Streets

00768 - Dirks - Alta Mesa - Bryant Irvin Rd to Granbury Rd (East and West)

East 12-Sep-2013 Ingram, Dennis $1M - $5M

01749 - Old Decatur Rd. Boaz Rd to Mcleroy Blvd

22-Aug-2013 Bennett, Mike $1M - $5M

02070 - Safe Routes to School - Keller ISD

22-Aug-2013 Jaafari, Khal $500K - $1M

Stormwater

00480 - Berkshire-Hallmark Drainage

Wedgewood 08-Aug-2013 Willhelm, Debbie $1M - $5M

00703 - Provine Drainage Improvements

15-Aug-2013 Willhelm, Debbie < $500K

01363 - Eastern Hills Drainage Improvements

Phase 2 & 3 15-Aug-2013 Willhelm, Debbie $1M - $5M

Neighborhood Streets

02162 - HMAC Surface Overlay (2013-15)

08-Aug-2013 Sugrim, Kristian $1M - $5M
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Customer City Meter Stations

02086 - Crowley Wholesale WW Meter Station and Bypass

10-Oct-2013 Deeter, Jim < $500K

Major Water Transmission Mains

01515 - SH 114 Water Relocation

Part 2 10-Oct-2013 Sauceda, Robert $500K - $1M

Sanitary Sewer Rehabilitation Projects

01480 - SS Rehabilitation Contract 75

Part 2 01-Aug-2013 Sauceda, Robert $1M - $5M

01490 - SS Rehabilitation - Contract 78

Part 1 17-Oct-2013 Sauceda, Robert $1M - $5M

01491 - Sanitary Sewer Rehabilitation - Contract 79

Part 1 12-Sep-2013 Sauceda, Robert $1M - $5M

01499 - SS Rehab Contract 80

Part 2 17-Oct-2013 Sauceda, Robert $1M - $5M

01502 - SS Rehab Contract 83

03-Oct-2013 Chaubey, Rakesh $1M - $5M

Water and Sewer Replacement

00194 - Water and SS Repl Contract 2004 STM-I

10-Oct-2013 Schwinger, Susan $1M - $5M
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01372 - Water and  Sanitary Sewer Replacement Contract 2003 STM-B

24-Oct-2013 Deeter, Jim $500K - $1M

01432 - Water and Sanitary Sewer Replacement Contract 2009 WSM-C

10-Oct-2013 Kasavich, John $500K - $1M

01472 - W and SS Replacement Contract 2009 WSM-I

08-Aug-2013 Chaubey, Rakesh $1M - $5M

01473 - W and SS Repl. Contract 2009 WSM-J

24-Oct-2013 Sauceda, Robert $1M - $5M

01478 - W and SS Repl. Contract 2009 WSM-L

12-Sep-2013 Schwinger, Susan $1M - $5M

01479 - W and SS Repl. Contract 2009 STM-O

19-Sep-2013 Sauceda, Robert $1M - $5M

01484 - W and SS Repl. Contract 2010 STM-A

24-Oct-2013 Conlon, Liam $1M - $5M

01495 - W and SS Repl. Contract 2010 STM-B

19-Sep-2013 Wong, Soon $1M - $5M

01829 - Casino Beach-Watercress Water and Sewer Improvements

08-Aug-2013 Bounds, Paul $500K - $1M

02037 - Water Main Repl Contract 2013A
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03-Oct-2013 Deeter, Jim $500K - $1M

02047 - Sewer Main Repl Contract 2013B

03-Oct-2013 Deeter, Jim $500K - $1M
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